


Portfolio

Presented by Anin Ainul Chadilla






About Me

Short Summary

I am Anin from Bali, Indonesia. I have experience on Administration, Office Management, Project Coordinator and Management, Operation, Personal Assistant and Budget Control.

My experience has given me a well-rounded skill set, with a strong focus on project management, where I'm able to handle multiple responsibilities, keep projects on track, and deliver results efficiently. I am a quick learner, a dedicated problem solver, and a dependable team player who thrives in fast-paced environments.



Education



2010 – 2014

University of
Muhammadiyah Malang
Business Management

2007 – 2010

SMK N 1 Turen
Office Administration

Skills & Competencies




Hard skills

- Management Office / Operational
- Management Project / Construction
- Personal Assistant / Executive Assistant
- Construction Administration
- Stock Control
- Accounting
- Administration
- Costing and Procurement



Soft skills

- Communication
- Fast learner
- Problem solving minded
- Teamwork
- Hard worker



Work Experience

2019 – present

PT Bamboo Pure

2022 – present : Office Manager / Construction Administration Manager

2021 – 2022 : Senior Administration Manager

2019 – 2021 : Personal Assistant to Head of Construction

2015 – 2019


NUQU GROUP

- PT Ruang Indah (Nuqu LightScape), Bali

- PT Nuqu Living Design, Bali

General Accounting / Operational Manager





Company Portfolio Project



Email Management



The screenshot displays a Gmail inbox with the following elements:

- Header:** Search bar with "Search mail", a filter icon, and an "Active" status indicator.
- Left Sidebar:** Navigation menu with "Compose", "Mail" (18 unread), "Chat", and "Meet". A list of contacts is visible, including Accounting, AEP Ubud, Aldo's, and others.
- Unread Filter:** A dropdown menu showing "Unread" and "1-18 of 18" items.
- Email List:** A list of 18 unread emails, each with a checkbox, star, and right-side details. Key email titles include:
 - CV Kandidat Site Supervisor - Dear F... dan Mba Anin. Saya izin untuk reminder. Berkaitan dengan pe...
 - FRB FRB/FRB - Ibuku Re: ... - Site Visit Reports - Dear PM, Below are the Minutes of Meeting for the Weekly Site Mee...
 - Re: ... - Material Order - Dear pak ... berikut saya lampirkan orderan untuk kebutuhan proyek SGB terimakasih ...
 - Handover Document - Hi Anin, As shared via Whatsapp. Thank you!
 - Re: ... BCS - Material Order - Kamis, 05 JUNI 2025 pukul 13.40 I V ... Adbi Perdana ...
 - Re: ... - Material Order - Dear Mb ... Mohon di bantu dibuatkan JO untuk F ...
 - Order bedeg halus FRB konversi ukuran 1.2x2.4 meter - Dear pak D ..., Sesuai dengan hasil investigasi tim FRB, u...
 - SGB Phase 1 - Updates - Anin, Thank you. 🙏 I have asked M ... to work with you today to create a list that is more co...
 - 1163 ... - Handover Notification Bamboo Works - Dear Ibu Anin and team, I hope this message f...
 - Fwd: Contract Restaurant - I ... - Hi Anin, The contract for the restaurant is good tha... **Received 5 days ago. Reply?**
 - Share request for "Site Construction" - Share a folder? dek wah (...) is requesting access to the f...
 - AEP Ubud AEP - Recovery Area Schematic Design for Contractor - Dear Mr. ..., We have reviewed the latest sche...
 - SGB SGB/SGB - Design SGB/SGB - Interior SGB ID - Loose Furniture_Design Develoment Phase - Hi Bu ... and PT...
 - SGB SGB/SGB - Design SGB-Design and Construction Alignment - Hi ... dan Pak ..., Berikut sketch un...
 - Fwd: waterproofing cave storage wellness center - Hi Anin, Could you do a quick check and confirm whether these q...

Email Communication



SGB Phase 1 - Updates

Anin A Chadilla <anin@ptbamboopure.com>

Dear Ibu (),

Kindly find the following update for SGB Project

- A. Phase 1**
1. Main House
 - Ground floor : the outstanding is the wall cladding and cover ac drain. We aiming to finish on 30 July 2025
 - Living Room : the cement polish finish wax application and bamboo finishing will be finish on 2 August 2025
 - Kitchen : the cement polish finish wax application and wood sliding window fishing will be finish on 30 July 2025
 - Powder room : the door installation will be done on 30 July 2025
 - Laundry room : the floor finishing and wooden door and window will be finish on 1 August 2025
 - Foyer : the moon door will be installed on 1 August 2025
 - Main Bedroom and Bathroom : the bamboo finishing will be finish on 31 July 2025, the door finishing and handle will be done on 4 August 2025.
 - Remy Bedroom, loft and bathroom : bamboo finishing will be finish on 2 August 2025, the teakwood door will be finish on 4 August 2025. Bathroom cement polish will be finish on 3 August 2025.
 - Yoga Loft : the bamboo finishing will be finish on 5 August 2025, the railing will be finish on 6 August 2025
 - Skirt roof bubungan repair we aiming to finish on 31 July 2025

2. Mother Cottage

Our outstanding is as follows

 - Shower mixer : we are coordinating with Le Chateau to resolve the leaking from the mixer
 - Lighting : we are coordinating with Oraled for the lighting issue. We are currently waiting for the transformer replacement from themOther than that all other outstanding parts have been repaired.

3. Pavilion

As discussed with the PM, the Pavilion starting date will be discussed again later by the end of August 2025 after we consider the access for Landscape and furniture. The estimate is to

- B. Phase 2**
1. Seating Bale

We are currently working on installing the ceiling, floor and wall. We will then continue to work on the copper roof installation after the ceiling work is done. We aim to finish the building on 23 August 2025.

2. Dining Bale

We are currently working on installing the copper roof and skylight while we also continue working on the floor and bench. We aim to finish the building on 11 August 2025.

3. Garden Toilet

The team is working on the foundation and wall work. Then we will continue with the bamboo structure and roof. We aim to finish the building on 26 August 2025

4. MEP Room
 - Wall waterproof will be finish on 8 August 2025
 - D2 and D3 Door installation will be finish on 8 August 2025
 - Capping roof installation will be finish on 8 August 2025
 - Finishing will be finish on 12 August 2025

Kindly find the update on the following link on each sheet per building and phase.
<https://docs.google.com/spreadsheets/d/1dL5Jj0oJDWHelZfzazmCJl8xxXuoYiapm/edit?gid=1091445817#gid=1091445817>

Should you have any questions, kindly let me know. Thank you

Warm regards,
Anin A Chadilla
Office Manager, PT Bamboo Pure
Email: anin@ptbamboopure.com | Office +62 361 469874 | Mobile +62 8124 6599 456

Website : www.bamboopureball.com
Instagram : [@bamboopureball](https://www.instagram.com/bamboopureball)
Our Community: IBUKU ~ Green Village ~ Green School ~ Green Camp ~ Bambu Indah ~ the kul kul farm
Connect / Visit: [Tours & Workshops](#) ~ [Join Bamboo U](#)

Anin A Chadilla <anin@ptbamboopure.com>

Thu, Feb 27, 8:54 PM ☆ ↶

to : ()

Dear (),

We have updated the schedule and defect link for each house as part of the () Maintenance plan. Kindly find below a summary along with the reference link for your review.

- () House
As discussed with the owner, our hard deadline for completing all work remains 2 March 2025. However, there is an important update regarding the bathroom flooring sequence that we have not yet informed () about.

Based on our discussion with the wood team today, we need to complete the bathroom floors sequentially rather than in parallel for both bathrooms. Given that we are currently working on the kids' bathroom, this may impact the timeline for completing the Master Bathroom.

I will update () on this matter and gather his feedback regarding the schedule. I will keep you informed of any adjustments based on his response. As per updated list, we have done some of the work.
Defect list link : <https://docs.google.com/spreadsheets/d/107hRvq5scuz3Y28X7T48ied9A-XJS42k/edit?gid=1482678554#gid=1482678554>

- () House
We will be scheduling the small-scale work on a weekly basis, aligning it with the owner's weekly availability, which we typically receive from her.

For larger-scale work, we plan to schedule it after Silent Day, during the owner's leave to Japan.

Defect list link : <https://docs.google.com/spreadsheets/d/1RU8BprYpCC5y9xHUMBdPS2s9ViseX5Tc/edit?gid=1060060143#gid=1060060143>

- () House
As discussed on-site on Tuesday with Ibu (), Ibu () and Mba (), we plan to complete the kitchen (excluding the sink), kids' bedroom, and powder room by 14 March 2025. This will allow Ibu Chivonne to see these areas cleaned before her departure.

The remaining rooms are scheduled for completion by the end of March.

Defect list link : <https://docs.google.com/spreadsheets/d/1pbfW7ys7xPdEd4DkazaFRa1gIkYjodhe/edit?gid=1945725315#gid=1945725315>

We will keep updating based on those links. Should you have any questions kindly let me know. Thank you

Warm regards,
Anin A Chadilla
Office Manager, PT Bamboo Pure

Email Communication



8/6/25, 10:15 AM PT Bamboo Pure Mail - FRB - Weekly Report



FRB - Weekly Report

Anin A Chadilla <anin@ptbamboopure.com> Fri, Aug 1, 2025 at 9:45 AM

To: Mba Mayne
Cc: [Redacted]
Subject: [Redacted]

Dear Mba Mayne,

Please find my reply below in **bold**. Thank you

Warm regards,
Anin A Chadilla
Office Manager, PT Bamboo Pure
Email: anin@ptbamboopure.com | Office +62 361 469874 | Mobile +62 8124 6599 456

Website : www.bamboopurebali.com
Instagram : [@bamboopurebali](https://www.instagram.com/bamboopurebali)
Our Community: IBUKU ~ Green Village ~ Green School ~ Green Camp ~ Bambu Indah ~ the kul kul farm
Connect / Visit: [Tours & Workshops](#) ~ [Join Bamboo U](#)

On Fri, Aug 1, 2025 at 3:17 AM Mba Mayne <[Redacted]> wrote:
Hello Anin,

Thank you for the update & report. Please see my feedback below in blue.

--

Regards,

[Redacted]

Project Management

[Redacted]

[Redacted]

On Wed, Jul 30, 2025 at 8:29 AM Anin A Chadilla <anin@ptbamboopure.com> wrote:
Dear T,,

Kindly find on the following link the updated weekly report Week 19 Period 18 to 24 July 2025. **The total progress has reached 23.69%**.
[Weekly Week 19](#)

1. Group A - Kids Neverland
We start the copper roof installation this week in the Tides area. The team still continues the skirt roof installation and prefabrication on Meranggi.
The total progress has reached 15.17%
Since we plan to get the next checkpoint for the verticality of the structures when roof work on Tide's room is fully completed to see how it behaves when the full weight is on, would you help to advise me here when this is possible, it's not specified on the timeline. We were previously advised this can be completed by early August. I would like to get the lead time for Tide's room only to allow us time to assess the structures before Polareka glass is going into production and ensure the accuracy of the glass size, etc. Please advise.

8/6/25, 10:15 AM PT Bamboo Pure Mail - FRB - Weekly Report

Regarding the copper roof in the Tides area, we will finish the installation by the end of next week. Then we will continue to other area.

2. Group B - Main Building
We have discussed with the AJU team about the site location, therefore the stone is ready to deliver. We estimate that the stone will arrive by the end of this week the fastest, however due to the traffic issue on east java we will update later on the exact arrival date. The team still continues the prefabrication on site.
The total progress has reached 3.33% --
thank you, i believe AJU is almost finish with foundation, I noticed progress on June 23 reached 2,53% and by Jul 22 3,33% same as what's reported now on Jul 30 so
no progress for Main Building prefabrication. Please let me know if there's an issue and ensure that the prefabrication speed is maintained at the rate that suffices to keep the progress going for Main Building construction once PTBP team goes in. Thanks guys.

There are no issues with our prefabrication. For the record, the stone delivery originally scheduled for last week was postponed due to site readiness. We have since rearranged the delivery, and the stone is expected to arrive on site today partially.

Regarding the timeline for Group A Buildings, we would like to highlight the moving date from the original timeline. We update on the following link for your reference
[PTBP - Update Timeline](#)
The red color is the original timeline and the green color is the moving timeline.
Let's strategize as we are pushing Woodlam to finish faster at Parent Building and Guest House, I would like to know what we can do to help PTBP to expedite the progress
We believe with the size of the Parent Building's roof that is around 1/3 of Kids Neverland we see the possibility to do it much faster, let's discuss.

We have worked on the prefabrication of the gridshell structures for both the Parents Building and the Guest House. Our team is fully prepared and ready to start the work on site. We plan to begin submitting the material prefabrication claim starting next week.

In addition, it would be greatly appreciated if we could also begin work on the Tom Office, Workout Studio, and Driveway, as we have already prepared and allocated our team for these areas. Kindly let us know the possibility of starting work on these buildings or the estimated timeline when we may start. Thank you
[Quoted text hidden]

Schedule Management



Calendar interface showing a weekly schedule for June 2025. The interface includes a sidebar with navigation and calendar management options, a main calendar grid, and a right-hand sidebar with utility icons.

Calendar Header: Today, June 2025, Week, Search, Help, Settings, and user profile icons.

Calendar Grid: Shows days from Sunday (8) to Saturday (14). Key events include:

- Monday (9):** Joint Holiday for Idul Adha (yellow bar), PTBP Day (green bar), EFL Day (green bar).
- Monday (9) Meetings:** 8-11am, 9-10am, 11am-12pm, 12-1pm, 1-2pm, 2:30-3:30pm, 3:30-4:30pm, 4-5pm, 5-6pm.
- Tuesday (10) Meetings:** 9:30-10:15am, 10am-1pm, 1-2pm, 2-3pm, 3-4pm.
- Wednesday (11) Meetings:** 8am-12pm, 1-2pm, 2-3pm, 2:30-3:30pm.
- Thursday (12) Meetings:** 8am-5pm, 9am-12pm, 1pm, 2pm, 2-3pm.
- Friday (13) Meetings:** 7-8am, 8-11am, 9am-12pm (Fallows Site Office), 12-4:55pm.

Left Sidebar:

- Time Insights:** JUN 8 - 14, 2025, 13 hr in meetings (avg: 14.1 hr), More insights.
- My calendars:** Ainul Chadilla (Anin), Birthdays, Factory Tour, Tasks, Yurt - Library Calendar (m...).
- Other calendars:** Birthday Staff, Holidays in Indonesia, PS, PTBP-PUBLIC HOLIDAY 2...

Right Sidebar: Utility icons for location, profile, and other functions.

Google Drive Management



My Drive ▾

Type ▾ People ▾ Modified ▾ Source ▾

Name ↑	Owner	Last modified ▾	File size	
1. Construction BOQ based on Agreement	me	Sep 30, 2020 me	—	🔍 ⬇️ 🗑️ ☆ ⋮
2. Construction Drawing based on Agreement	me	Sep 30, 2020 me	—	⋮
5. Change Order	me	Sep 30, 2020 me	—	⋮
Anin	me	Mar 27, 2023 me	—	⋮
Anin Ayu File	me	Jan 30, 2024 me	—	⋮
Balinese Gate	me	Sep 29, 2020 me	—	⋮
ChopValue	me	Aug 24, 2023 me	—	⋮
ChopValue Grand Opening	me	Sep 11, 2023 me	—	⋮
Client Alchemy Cangg	me	May 2, 2024 me	—	⋮
Client ALCHEMY ULUWATU	me	Mar 30, 2023 me	—	⋮
Client Ayana	me	Aug 22, 2024 me	—	⋮
Client Bambu Indah Wedding Restaurant	me	Mar 10, 2025 me	—	⋮
Client Communal Area Blumbungan	me	Jul 15, 2024 me	—	⋮
Client Fallows Residence Blumbungan	me	May 9, 2025 me	—	⋮
Client Family Home Blumbungan	me	Jul 15, 2024 me	—	⋮
Client Family Home Blumbungan Phase 2	me	Jul 15, 2024 me	—	⋮
Client GS Classroom	me	Apr 30, 2024 darma.saputr...	—	⋮
client GS Living Bridge	me	Jan 23, 2025 me	—	⋮

Name ↑	Owner	Last modified ▾	File size	
Shared Alchemy Yoga Center - Ubud	me	Sep 6, 2023 me	—	⋮
Shared Arabica	me	Jun 14, 2023 me	—	⋮
Shared Ayana	me	Aug 28, 2024 me	—	⋮
Shared Bale Mega Sragi, Pekalongan	me	Apr 3, 2023 me	—	⋮
Shared Bamboo Pure	me	Jun 8, 2023 me	—	⋮
Shared Bambu Indah Guest Houses	me	Nov 9, 2023 me	—	⋮
Shared Bambu Indah Hsk by Subak	me	Jul 10, 2023 me	—	⋮
Shared Bambu Indah New Moon	me	Aug 15, 2023 me	—	⋮
Shared Bambu Indah Staff Quarter	me	May 9, 2023 me	—	⋮
Shared Bambu Indah Staff Quarter Other	me	Jan 4, 2024 me	—	⋮
Shared BI - BCS - Wedding Restaurant	me	Mar 14, 2025 me	—	⋮
Shared BIRDLAB	me	May 9, 2025 me	—	⋮
Shared BLUMBUNGAN	me	Apr 19, 2024 me	—	⋮
Shared BTID - Kura Kura Pavilion	me	Jun 21, 2023 me	—	⋮
Shared Buah Cacao Pod	me	May 15, 2023 Camilla Mafra...	—	⋮
Shared Communal Area Blumbungan	me	Oct 28, 2024 me	—	⋮
Shared Communal Area Blumbungan Subcon	me	Mar 20, 2024 me	—	⋮
Shared Echo House	me	Apr 6, 2023 me	—	⋮

Google Drive Management



Shared drives

Q Shared drive name

Name	Members
ARCHITECT AND DESIGN	23 people
BAMBOO PRODUCTION	7 people
BUSINESS DEVELOPMENT - LEADS	12 people
CHOPVALUE BALI	4 people
Company Policies and SOP's - PTBP	6 people
CONSTRUCTION	31 people
COST CONTROL	8 people
COSTING	12 people
COSTING CUTLIST	14 people
Furniture	18 people
Furniture Costing	12 people
GENERAL FILE	4 people
MANAGEMENT	12 people
ODOO ERP SYSTEM	15 people
PT BAMBOO PURE - DOCUMENT	11 people
Rachmat Drive	3 people
RESIGNED Staff PTBP	3 people
SUBCONTRACTOR AND TENDERING	9 people

CONSTRUCTION > Secret Garden Blumbun...

Ask Gemini

Create an FAQ Explore these files Ask about this folder

Type People Modified Source

Name	Last modified	File size
Cutlist and Consumable List	Jul 22, 2024 me	—
Design Revision - Rodrigo	Jan 19, 2024 Rodrigo Istchuk	—
Drawing	Aug 14, 2023 me	—
File Costing - Cutlis bamboo material	Jul 5, 2023 Dedi Mulyono	—
Form Request	May 15, 2024 Putu Yuni Da...	—
JI SGB	Jun 12, 2024 Putu Yuni Dam...	—
Lime Wall	Mar 6, 2025 me	—
MEP - Lintas Daya	Dec 5, 2024 me	—
Picture Phase 1	Apr 28, 2025 Putu Yuni Dam...	—
Picture Phase 2	Apr 28, 2025 Putu Yuni Dam...	—
Report Phase 1	Apr 28, 2025 me	—
Report Phase 2	Apr 28, 2025 me	—
Site Construction	Jan 24, 2025 Aswin Catya P...	—
Specification Check	Mar 19, 2025 me	—
Timeline	Dec 6, 2023 me	—
Variation I iet	Jul 10, 2024 Dedi Mulvono	—

Google Drive Management



My Drive > Shared | Kawayan Villag... ☰ ⓘ

▼ Ask Gemini

Create an FAQ Explore these files Ask about this folder

Type People Modified Source

Name ↑	Owner	Last modified ▼	File size	
Kawayan Copper Shingles Test	me	Apr 20, 2024 me	—	⋮
Kawayan Eco Village PTBP Drawing Review	me	Nov 29, 2023 me	—	⋮
Kawayan Engineering	me	Dec 21, 2023 me	—	⋮
Kawayan Meeting Record	me	Aug 12, 2023 me	—	⋮
Kawayan Timeline	me	Jul 13, 2023 me	—	⋮
Shared KEP legal Review	me	May 10, 2024 me	—	⋮
Shared KEP Material Quantification	me	Jul 3, 2024 me	—	⋮
Shared KEP Service During Construction	me	Aug 29, 2024 me	—	⋮
Shared KEP Shipping Document	me	Jan 15, 2024 me	—	⋮
Shared KEP Working Permit	me	Jul 21, 2024 graycet@gmail...	—	⋮

My Drive > Client | Kawayan Village ... ☰ ⓘ

▼ Ask Gemini

Explore these files Ask about this folder Create an FAQ

Type People Modified Source

Name ↑	Owner	Last modified ▼	File size	
Bill of Quantity	me	Oct 12, 2023 me	—	👤 ⬇️ ✎ ☆ ⋮
Document	me	Oct 12, 2023 me	—	⋮
Handover	me	Dec 26, 2024 me	—	⋮
Invoice	me	Oct 12, 2023 me	—	⋮
Meeting Record	me	Aug 29, 2023 me	—	⋮
Report	me	Aug 4, 2024 me	—	⋮
Shipment	me	Oct 12, 2023 me	—	⋮
Team Working Visa Document	me	Feb 21, 2024 me	—	⋮
Timeline	me	Feb 9, 2024 me	—	👤 ⬇️ ✎ ☆ ⋮

Construction Dashboard Management



No	Project	Type	Status	Progress Last Week	Progress This Week		Highlight Date	Project Highlight	Budget Balance	Price	Budget	Actual Cost Spent	Payment Receipt
1	Yoga Center - Phase II	Construction	Construction Complete Defect on Process			95%, Defect Rectification	Completion Date : 7 Mar 2023 Defect liability end period : 7 Sep 2023 Warranty end period : 6 Mar 2026	Floor defect - Pak Mike will discuss with Ashton regarding the possible solution and schedule					
2	Rayong Thailand	Construction	Construction complete			95% Final Payment withheld due to defects	Completion Date : 24 Nov 2023 Defect liability end period : 25 May 2024 Warranty end period : 23 Nov 2026	Pavilion Retention has Paid Jewel : Client not willing to pay due to the bamboo stain condition. We need to discuss for the feedback					
3	Staff Quarter	Construction	Construction complete			100%	Completion Date : 5 June 2024	Door and Window Gap : We will schedule Kupang team for repair the defect. Currently Bu Ririn helping by closing the gap with their internal team					
4	Pekalongan	Construction	Construction Complete Defect on Process			100%	Completion Date : 9 Mar 2023 Defect liability end period : 8 Sep 2023 Warranty end period : 8 Mar 2026	Defect is done, payment claim has paid					
5	Roof Replacement	Maintenance	Construction complete			100%							
6	Club Repair	Maintenance	Maintenance complete			100%							
7	Uluwatu	Construction	Construction Complete Defect on Process			100%	Completion Date : 13 Dec 2023 Defect liability end period : 12 Jun 2024 Warranty end period : 12 Dec 2026	Defect outstanding done On process finalize document for retention claim					
8	New Moon	Construction	Construction Complete Defect on Process			100%	Completion Date : 5 June 2024						
9	Guest House	Construction	Construction Complete Defect on Process			100%	Completion Date : 5 June 2024	Outstanding Defect - Floor cracking, to schedule during low season					
10	Blumbungan - Phase 1	Construction	Construction on going	90.23%	Week 59	94.59%	Commencement Date : 16 October 2023 Completion Date Ayunda : 16 Jul 2024, extend to June 2025 Caya : 18 Jun 2024, handover is done Maya : 18 Jun 2024, handover is done	Construction on going Site spv : Tio / Gojing Site Admin : Dea Civil : Santika Bamboo Structure : kd Sena Roof : Gusman					
11	Village	Construction	Construction on going	85.10%	Week 20	100.00%	0.00%	x	Updates - Team Departure on 19 July 2024, we delay due to Steelmax schedule which now move to 30 July deadline - Agreement : we have back and forth review the agreement, final draft will be send on 9/7/2024 - Work visa : all clear, including the payment arrangement for the craftsman will be from PTBP - Departure schedule 19 July 2024 - Delay cost charge 10 days has been proceed				
12	at Garden Blumbungan	Construction	Construction on going	95.61%	Week 63	95.73%	0.00%	Commencement Date 8 May 2024 Completion Date 7 May 2025	Construction on going Site Spv : Tio Site Admin : Yuni Civil team : Santika Bamboo Structure : Suweta (MH), Mustika (MC), Mustika (PV) Roof : Gusman Pavilion move to Feb 2025 due to landscape access Variation has submit up to batch 4				
13	Classroom	Construction	Construction complete			100%	Completion Date : 18 Feb 2024 Defect liability end period : 17 Aug 2024 Warranty end period : 17 Aug 2026	Construction complete					
14	- Yoga	Construction	Construction on going	97.79%	Week 35	100.00%	0.00%	Commencement Date : 22 April 2024 Completion Date : 22 Nov 2024 Extend : 27 December 2024 Handover 14 Jan 2025	Construction on going Site Spv : Wy Sariana Site Admin : Pradnya				
15	- Dara House	Construction	Construction on going	91.44%	Week 53	100.00%	0.00%	Commencement Date : 19 April 2024 Completion Date : 19 Dec 2024 Extend to end of April 2025	Construction on going Site Spv : Wy Sariana Site Admin : Pradnya				
16	- Manga Banga	Construction	Construction Complete Defect on Process		Week 17	100%	Commencement Date : 1 April 2024 Completion Date : 31 Jul 2024 Extend 9 days to 9 August 2024	Construction on going Some variation on process such as - Additional pedestal height - Client would like to keep 3 trees near the bu - Additional column					

Clickup Management



PTBP Construction / Secret Garden Blumbungan (SGB) / SGB Work Plan Phase 1

Home, Inbox (30), Docs, Dashboards, Whiteboards, Clips, Timesheets, More

Favorites, Spaces: Everything, Shared with me, Operations, Construction

TEMPLATES: Bambu Indah 2023 - 2..., Family Home Blumbunga..., Secret Garden Bl..., SGB Work Plan P... (17), SGB - Task List (28), SGB Samples and... (27), SGB - Shop Drawi... (26), Daily Report - P... (315), SGB Managemen... (10), DESIGN Tasks (5), Phase 2 SGB - Wo... (13), Phase 2 SGB - Task... (1)

Views: Gantt, Board, List, Dashboard, + View

Today, Week, Auto fit, Export

Search, Hide, Customize, Add Task

Sort, Filter, Assignee, Search...

Name	Start Date	Due Date	Te	W36 Sep 7 - 13	W37 Sep 14 - 20																
				Mo 1	Tu 2	We 3	Th 4	Fr 5	Sa 6	Su 7	Mo 8	Tu 9	We 10	Th 11	Fr 12	Sa 13	Su 14	Mo 15	Tu 16	We 17	
Bamboo Material Updates			-																		
Material			-																		
SGB - MAIN HOUSE		May 1	-																		
Foundation	May 21 2024	Jul 25 2024	-																		
Bamboo Structure	Sep 5 2024	Feb 15	Suweta																		
Stair	Jan 23	May 17	-																		
Wall	Jul 17 2024	May 28	-																		
Floor	Mar 13	May 8	-																		
Door and Window	Feb 20	May 28	-																		
MEP	Mar 5	May 13	-																		
Finishing	Mar 12	May 14	-																		
1st Floor			-																		
Bamboo Structure			-																		
Stair	May 1	May 28	-																		
Railing			-																		
Wall	Jul 17 2024	Apr 30	-																		
Floor	Feb 6	May 5	-																		
1St - Sloor Recycle ulin wood joice 360x5x10 cm (360x4x8 c...	Nov 25 2024	Dec 30 2024	-																		
1St - Remy's Deck - Recycle Ulin Wood Plank w 140-150 mm...	Mar 5	Mar 25	-																		
1St - Sunset Deck - Recycle Ulin Wood Plank w 140-150 mm ...	Mar 5	Mar 25	-																		
1St - Outdoor Bathtub - Recycle Ulin Wood Plank w 140-150...	Apr 1	Apr 7	-																		

This view has unsaved changes. Save to update this view for everyone. Revert, Enable Autosave, Save Ctrl+S

1 Priorities

Project Involvement



1. Area 15 Sanctuary, Las Vegas
2. V&A Museum Exhibition, London
3. Dubai Expo 2020 ICD Pavilion, Dubai
4. Yoga Nirjhara, Tabanan
5. Green School Gym – The Arc, Abiansemal, Bali
6. Green School Sangkep, Abiansemal, Bali
7. Green Camp Activity Space, Abiansemal, Bali
8. South Quay Bamboo Flower, Kuta, Bali
9. Om House, Sayan, Bali
10. Mari Beach Club, Batu Belig, Bali
11. Villa Taman, Pererenan, Bali
12. Green Village Echo Main House, Abiansemal, Bali
13. Green Village Eclipse Extension, Abiansemal, Bali
14. Bambu Indah Treehouse, Abiansemal, Bali
15. Alchemy Yoga Center, Ubud, Bali
16. Bocas Panama Treehouse furniture, Panama
17. Bale Mega Seragi, Pekalongan
18. Alchemy Yoga Center, Uluwatu, Bali
19. Waterbom, Kuta, Bali
20. The Jewel Pavilion, Rayong, Thailand
21. Kaway'an Eco Village Pavilion, Cavite, Philippine
22. Family Home Blumbungan, Abiansemal, Bali
23. Secret Garden Blumbungan, Abiansemal, Bali
24. Communal Area Blumbungan, Abiansemal, Bali
25. Fallows Residence Blumbungan, Abiansemal, Bali

Company Portfolio Project



Company Portfolio Project



Zoom Meeting - Recording

Participants: 16

Chat, Share Screen, Record, Show Captions, Reactions, Apps

Search

Type here to search

3:28 PM 2/9/2022

10.27.2023 PTBP - CBI SHIPMENT MEETING.xlsx - Excel

Formulas, Data, Review, View, Help

General, Conditional Formatting, Cell Styles, Insert, Delete Format, Clear

Autosum, Fill, Clear

Item for Tariff rate purposes

Review and revise the packing list by end of Next week.

Permit

3:28 PM 2/9/2022

CONSTRUCTION TIMELINE ESTIMATE

ITEM	ACTIVITIES	Duration (Weeks)	TEAM IN CHARGE	Start	End
1	Engineering and Testing	12 weeks	PT Barito, Inter One, Sengul, Citimex	Jan 20	Mar 10
	Utility and Cable Network	10 weeks	Citimex, Sengul, Sida	Jan 20	Mar 05
2	Design Development (include approval 1 week): Architectural & AI Engineering Plans	4 weeks	Barito, Sengul, Inter One, Sengul, Citimex	Mar 15	Apr 05
	Final Development (include approval 1 week)	2 weeks	Barito, Sengul, Inter One, Sengul, Citimex	Apr 05	Apr 15
3	Building & Assembly	4 weeks	Gar Con	Apr 15	May 05
	Construction of Foundation & Precast Slabs	8-10 weeks	Gar Con	Apr 15	Jun 05
4	Building & Assembly	8-8 weeks	Steel Supplier	Apr 15	May 05
	Construction of Structural Steel Works	10-12 weeks	Steel Supplier	Apr 15	Jun 05
5	Building & Assembly	4 weeks	Steel Supplier / Gar Con	Apr 15	May 05
	Construction of Structural Steel Works	4 weeks	Steel Supplier / Gar Con	Apr 15	May 05
6	Final Physical Preparation	3-4 weeks	PT Barito	Jun 05	Jun 15
	Review and Approval of Banker Works Proposal	2 weeks	Citimex	Jun 05	Jun 15
7	Final Physical Preparation	4 weeks	PT Barito	Jun 15	Jul 05
	Final Physical Preparation	4 weeks	PT Barito	Jun 15	Jul 05
8	Final Physical Preparation	10 weeks	PT Barito	Jun 15	Aug 05
	Construction: Packer	4 weeks	PT Barito	Jul 05	Jul 15
9	Construction: Bridge	4 weeks	PT Barito	Jul 05	Jul 15
	Construction: Bridge	4 weeks	PT Barito	Jul 05	Jul 15

10:12 PM 8/25/2023



Zoom Meeting

Participants: 10

Chat, Share Screen, Summary, AI Companion, Reactions, Apps, Whiteboards, Notes, More

Search

1:52 PM 4/3/2024



Thank You

